

ITT Schedule (a/o 12 Aug 04)



UNIT	LOCATION	DATE	STATUS
2 ID	Korea	Nov 03	Completed
25 ID	Hawaii	Nov 03	Completed
39th Bde, ARARNG	Ft. Hood, TX	Dec 03	Completed
3 ID	Ft. Stewart, GA	Feb 04	Completed
28 ID, PAARNG	Ft. Indiantown Gap, PA	20-21 Jun 04	Completed
SETAF (173 Abn Bde)	Italy	6-9 Jul 04	Completed
10 th Mtn	Ft. Drum, NY	9-10 Aug 04	Completed
82 Abn	Ft. Bragg, NC	13-14 Oct 04	In Coordination
101 AASLT	Ft. Campbell, KY	9-10 Nov 04	In Coordination
4 th ID	Ft. Hood, TX	2QFY05	Tentative
1 Cav	Ft. Hood, TX	2QFY05	Tentative